

Primavera P6 Professional Advanced Rel 18

Using Earned Value Analysis

- Calculating Planned Value Cost
- Calculating Actual Cost
- Calculating Earned Value Cost
- Measuring Performance Percent Complete

Managing Multiple Projects

- Opening Multiple Projects
- Setting the Default Project

Analyzing Resources and Roles

- Using the Resource Usage Profile
- Using the Resource Usage Spreadsheet

Manually Allocating Resources

- Viewing the Assignments Window
- Viewing and Editing Allocation

Using Bucket Planning

- Editing Future Buckets
- Using Curves

Leveling Resources

- Setting Leveling Options
- Leveling Based on Priority

Advanced Scheduling

- Multiple Float Paths
- Calendar Effect on Lag
- Scheduling Out-of-Sequence Activities

Using Global Change

- Creating a User Defined Field
- Running a Global Change