

BUSINESS PROCESSES IN SAP S/4HANA PROJECT CONTROL

- Introduction to SAP S/4HANA
 - Introducing SAP S/4HANA
 - SAP Fiori UX
 - SAP Business Client
 - SAP GUI
- Project Management with SAP S/4HANA Project System
- Project Structures
 - Outlining Work Breakdown Structure (WBS)
 - Creating Work Breakdown Structures
 - Outlining Networks
 - Creating Networks
 - Applying Documents, Milestones, and Mass Change
 - Exporting and Importing Projects
- Reports
 - Analyzing Projects with the Structure Information System
 - Analyzing Projects with Financial Reports
 - Reporting in SAP S/4HANA
- Project Plans
 - Checking Projects with the Project Planning Board
 - Planning Dates for WBS Elements
 - Scheduling Networks
 - Planning Resources with Networks
 - Generating Requirements for Externally Processed Activities
 - Scheduling multiple resources
 - Planning Materials with Networks
 - Planning Costs for WBS
 - Planning Costs for Networks
 - Planning Revenue for Projects
- Project Budgets
 - Budgeting Projects
- Project Execution
 - Entering Actual Dates for WBS Elements
 - Confirming Actual Dates for Networks
 - Posting Documents to WBS Elements with Execution Services
 - Creating Claims for Projects
 - Posting Documents to Networks
 - Billing Projects with Milestone Billing
- Period-End Closing
 - Executing Period-End Closing Procedures