

# Business Processes in SAP S/4HANA Project Control

- Introduction to SAP S/4HANA
  - Introducing SAP S/4HANA
  - SAP Fiori UX
  - SAP Business Client
  - SAP GUI
- Project Management with SAP S/4HANA Project System
- Project Structures
  - Outlining Work Breakdown Structure (WBS)
  - Creating Work Breakdown Structures
  - Outlining Networks
  - Creating Networks
  - Applying Documents, Milestones, and Mass Change
  - Exporting and Importing Projects
- Reports
  - Analyzing Projects with the Structure Information System
  - Analyzing Projects with Financial Reports
  - Reporting in SAP S/4HANA
- Project Plans
  - Checking Projects with the Project Planning Board
  - Planning Dates for WBS Elements
  - Scheduling Networks
  - Planning Resources with Networks
  - Generating Requirements for Externally Processed Activities
  - Scheduling multiple resources
  - Planning Materials with Networks
  - Planning Costs for WBS

- Planning Costs for Networks
  - Planning Revenue for Projects
- Project Budgets
  - Budgeting Projects
- Project Execution
  - Entering Actual Dates for WBS Elements
  - Confirming Actual Dates for Networks
  - Posting Documents to WBS Elements with Execution Services
  - Creating Claims for Projects
  - Posting Documents to Networks
  - Billing Projects with Milestone Billing
- Period-End Closing
  - Executing Period-End Closing Procedures