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Managing the EPS 

 Elements of the EPS 

 Benefits of the EPS 

Managing the OBS 

 Elements of the OBS 

 Configuring users 

Defining Resources and Roles 

 Specifying rates for roles 

 Setting role limits 

 Creating a resource 

 Assigning resource and role teams 

Configuring Enterprise Data 

 Creating financial periods 

 Creating a global calendar 

 Create user-defined fields 

Managing User Access 

 Adding users in Cloud or on-premises 

 Creating security profiles 

 Creating user accounts 

 User interface views 

Planning the Project 

 Create project templates 

 Configure project baselines 

 

 



Scheduling Services 

 Publish P6 data 

 Create reporting schedules 

Using Primavera Gateway 

 Creating business flows 

 Configuring Gateway settings in P6 

 


